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Technology	  Consulting	  Services	  Proposal	  
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GOALS	  AND	  OBJECTIVES	  
	  

o Clearly	  Identify	  the	  Existing	  Technology	  Services	  for	  all	  office	  
locations	  for	  MGN	  	  

o Develop	  Moving	  Forward	  Technology	  Implementation	  Plan	  
o Develop	  timeline	  Schedule	  to	  Manage	  Expectations	  

	  
	  
Task	  1.0	  –	  Discovery	  –	  Existing	  Technology	  Services	  

o Map	  out	  all	  products	  and	  services	  (identify)	  –	  	  
 Recommend	  one	  site	  visit	  to	  an	  office	  recommending	  by	  CEO	  

o Create	  CAD	  level	  Topology	  of	  Existing	  Technology	  Network	  	  
o Identify	  Areas	  of	  Improvement	  /	  Areas	  of	  Critical	  Need	  
o Provide	  a	  System	  Design	  Overview	  with	  breakdown	  of	  current	  costs	  

	  
	  
Task	  2.0	  –	  Technology	  Plan	  Defining	  Wants	  and	  Needs	  	  

o Develop	  written	  documentation	  with	  specifications	  for	  new	  technology	  
services	  recommended	  and	  why	  -‐	  	  

 Defined	  Scope	  
 Defined	  Product	  and	  Specifications	  
 Defined	  Maintenance	  and	  service-‐ability	  
 Breakdown	  Design	  into	  appropriate	  offices	  or	  locations	  

o Develop	  Set	  of	  “As	  Builts”	  that	  would	  lay	  out	  new	  technology	  architecture	  
and	  map	  as	  a	  “working”	  set	  of	  technology	  plans.	  

o Create	  Capital	  Details(Cost	  of	  Infrastructure)	  based	  on	  implementing	  new	  
services.	  	  This	  includes	  up	  front	  plus	  recurring	  monthly	  costs.	  	  	  
	  
	  

Task	  3.0	  –	  Timeline	  /	  Schedule	  for	  Management	  
o 	  TBD	  –	  based	  upon	  implementation	  of	  services	  and	  what	  would	  be	  required.	  
o Also	  would	  recommend	  ongoing	  consulting	  services/training/maintenance	  

that	  Envision4	  could	  provide	  on	  a	  continual	  support	  basis.	  	  	  
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Cost	  and	  Phasing	  	  
	   	  

Task	  1.0	  
	   	   Internal	  Costs	  –	  20	  Hours	  	  
	   	   Hourly	  Rate	  -‐	  $100	  
	   	   Total	  Fees	  -‐	  $2000	  
	   	   	   	  

Travel	  Costs	  not	  included	  –	  estimated	  $700	  
	  
	  

External	  Resources	  –	  $0	  
	  

	   	   Timeframe	  –	  Due/Deliver	  –	  May	  9,	  2014	  –	  depending	  on	  any	  travel	  
	  
	  

Task	  2.0	  
Internal	  Costs	  –	  24	  Hours	  
Hourly	  Rate	  -‐	  $100	  

	   	   Total	  Fees	  -‐	  $2400	  
	  

External	  Resources	  –	  $0	  
	  

	   	   Timeframe	  –	  Due/Deliver	  –	  May	  23,	  2014	  
	  
	  
	   Task	  3.0	  

TBD	  
	  	  

	  
	  
	  


